SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:52 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 456  Const Calendar Day: 771 Date: 19-Oct-2011  Wednesday 04-0120F4

] ) 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the man baskets for the mechanical

crews in order to install the utility pipes on the South tower shaft & work on the permanent access platform
at 53 meters . They started at 7:00 AM.

Edwardo , Dario , Joe , & Jose had to work on the man baskets assemblies & hook ups . Crews had
to install 1 wench on each of the baskets , install 2 plastic wheels & cover the exposed pinch points with
rubber to avoid scratching the paint on the tower skin , hook the cables on the eye bars of the supporting
beams , fly the baskets to the site using the Favco tower crane , run the cables in the wenches , connect
the air hoses , pull the baskets , set them in place , & hook the counter weight on the cables . Crews
started at 7:10 AM. They were done at 12:00 PM.

In addition to that , crews had to work with Smith Emery QC John on the South tower shaft D skin .
Crews had to grind the high spots , smooth the surface of the skin . They started at 12:40 PM. Crews were
done at 2:00 PM. John had to MT both locations . One area has to be filled when the welders come to weld
the lugs .

After that , crews had to work on the permanent access at 53 meters . They had to erect the
| & C beams . crews had to pull out of the site the temporary cat walk from the top of the deck to the top of
the facade at 53 meters , erect the beams , install the permanent bolts . They started at 2:30 PM. The
holes in one member do not align with with the holes on the other member . Crews have to drill new holes

Crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10 PM.
The new lugs for the permanent access platform were delivered to the site at 10:40 AM. & they were given
to the painters to blast , & prime them .

04-0120F4 Bid Iltem: 053 T-L02-ASW.053 Tower Lift 02 Walkway Grating and Access Tower SW
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSEPH STONE 8.00 2.00 0.00 10.00
Ironworker APP DARIO LOZA 8.00 2.00 0.00 10.00
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00
Ironworker JNM EDUARDO JIMENEZ-PADILLA 8.00 2.00 0.00 10.00
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